

Co-funded by the
Erasmus+ Programme
of the European Union



TOOLKIT

10th Consortium Meeting

June 28th 2022

Project's Timeline

3rd YEAR

4° YEAR

2nd YEAR

1st YEAR

WP1
Baseline study on International strategies in Asia and its practices

WP 2
Modernization of Asian International relations strategies

WP 3
Effective project writing and management in Asian Universities

WP 4
Effective mobility flows management in Asian Universities

WP 5
Promoting engagement in International Relations

WP 6
TOOLKIT Exploitation



NEW END DATE
NOVEMBER 2022



WP 7
Project's results dissemination

WP 8
Quality assurance and monitoring

WP 9
Project management

Co-funded by the Erasmus+ Programme of the European Union



II Reporting Period Feedback



II Reporting Approved: ready to disburse the second installment of the grant to the Partners



WPs Completed and deliverables produced

WP1

Baseline study on International strategies in Asia and its practices



WP2

Modernization of Asian International relations strategies



WP 3

Effective project design and management



WP4

Effective mobility flows management in Asian Universities



Transversal WPs

WP 7

Project's results dissemination

WP 8

Quality assurance and monitoring

WP 9

Project management



WPs to be implemented



WP 6
TOOLKIT
Exploitation



WP 5
Promoting
engagement
in
International
Relations





WP 5 – Promoting engagement in International Relations




Activities		Personnel
No.	Title	
1	Academic staff engagement towards international projects and mobility opportunities	Co-leaders and Asian partners
2	Info Days for students	Co-leaders and Asian partners
3	University governance engagement towards International Relations	Consortium partners
4	National Governance engagement towards International Relations	Consortium Partners



WP 5 – Promoting engagement in International Relations


Rescheduled activities

• 5.1.,5.3.,5.4.



One Round Table involving University
Governance, Staff and Ministry (if possible)
1 Per Country or 1 per University

• 5.2



Info Day For Students
1 event per each University
Virtual or in person according to the possibilities

Vilnius University supports with the events organization
Asian partners take care of the organization we should set:
Dates, Topics, Reference people

All the events must be concluded by
September

WP 6 – TOOLKIT EXPLOITATION

Activities - NEW



Activities		Personnel
No.	Title	
1	TOOLKIT's MOOC for Asian University Leadership	Consortium Partners
2	TOOLKIT's MOOC for Asian Students	Consortium Partners
3	Virtual Map of int. donors	Consortium partners



WP 6 – TOOLKIT EXPLOITATION

WHAT CAN WE DO?

- 6.3 virtual map of donors



We are already working on a virtual map of donors operating in South East Asia.. The basis are the donors identified during the needs analysis and the training on project design and management. However, this might be a tool that can be improved and fed with new information in the future. UNIBO took the lead on this.

- 6.1 and 6.2 MOOCS for Students and for University Academic Community



Challenges: No **much time left** to implement to 2 MOOCS of at least 2 weeks with several didactic units. The design of MOOCS requires **effort** and **technical expertise**. It took almost 9 months to complete the last guide about Project design and management

WP 6 – TOOLKIT EXPLOITATION

A PROPOSAL

TWO VIRTUAL TOOLS THAT ARE NOT CONCEIVED AS DIDACTIC UNITS OR VIRTUAL CLASSES BUT AS INSTRUCTIONS , ADVICE AND DIRECT EXPERIENCE IN THE TOPICS CHOSEN

FOR STUDENTS

To build virtual instructions on how to

- Find exchange opportunities
- Draft a successful cover letter and project
- Get ready for the mobility period

And then give successful stories on what students have gained and acquired after their exchange.

FOR THE ACADEMIC COMMUNITY

What topic? How to implement a summer or a winter school

Uppsala University can support us in implementing these two final tools. What contribution can you provide? We need students and professors with successful stories and best practices to include. We need students and professors that can help to write the instructions

WP 7 – DISSEMINATION OF THE PROJECT’S RESULTS

Activities



Activities		Personnel
No.	Title	
1	Project Website and Social Networks Profiles	Co-leaders and Asian partners
2	New Promotional materials for Asian Universities to attract new international partners – distributed online + promotional videos	Co-leaders and Asian partners
3	Visibility Actions for Asian IROS- budget remodulation requested to implement PC websites	Consortium partners
4	Final Report on TOOLKIT methodology and best practices – Online Tool	Consortium Partners



