
TOOLKIT Cascade trainings







DEVELOPMENT WPs INTERNAL CASCADE TRAININGS (originally due by 15 Sep)

INTERNATIONAL STRATEGIES



PROJECT DESIGN AND MANAGEMENT



INTERNATIONAL MOBILITY










ASIAN PARTNERS UPDATES







ASIAN PARTNERS UPDATES



Successfully concluded on August 27th



Planned for the first week of October ?



Successfully concluded on September 13th and 14th



Planned for the first week of October ?



Successfully concluded on September 21st



Planned for September 21st



Planned for September 22nd





Quick reminder




As soon as the cascade trainings are completed please send to toolkit@unibo.it :

- Training Agenda
- Participants List
- Presentations held
- Pictures



NATIONAL CASCADE TRAININGS





- One National Cascade Training per Country
- Project Partners of the same Country will work together for the organization (like WP2 National Workshops)
- Addressed to the other HEIs of the Country and relevant stakeholders
- They can be organized both in person or online according to the pandemic development



NATIONAL CASCADE TRAININGS



FUNDS

DOCUMENTS TO BE PROVIDED

- We have funds for the organization of these events.
- As per the project application the budget is allocated to one University per Country.
- 8.000 EUR for the organization of each national cascade training are allocated to each Country specifically to NUOL, UOP and YU

- Plan of the activities
- Quotation for the required services
- LIST OF ATTENDANCE,
- PRESENTATIONS,
- PICTURES,
- AGENDA

DEADLINE

DECEMBER 2021

