



TOOLKIT

7TH PROJECT MEETING

WRAP UP

Tasks division and deadlines

Activity	Personnel	Deadline
WP2-3-4 National Cascade Trainings	Asian Partners with James	December 2021
WP4 Printing and shipping Mobility Handbook	Uppsala University	November 2021
WP6 MOOC's Implementation	UNIBO and Consortium Partners	
WP7 – Project's Promotional Video, Partner Brochures and Websites	Asian Partners	



Next Project meeting



Mid – November?

P3 Project Management guide



UNIBO Provides plan by next meeting

WP5



will be developed after the MOOC's implementation and Website Updates

