



# **TOOLKIT**

## **Project extension and new deadlines**

# Project extension approved



SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

New End Date:  
**November 14th 2022**




# Project extension approved



Final reporting due by:  
**January 14th 2023**

# Project's Timeline

**NEW END DATE  
NOVEMBER 2022**



# WP 3 – EFFECTIVE PROJECT WRITING AND MANAGEMENT IN ASIAN UNIVERSITIES

## Activities



Activities		Personnel
No.	Title	
1	Designing the WP on the basis of baseline study and consistent with the partners' international relation strategies (WP2)	Co-leaders and Asian partners
2	Train the trainers – Project writing and Management	UNIBO and Asian Partners
3	Guide for project writing and management	Consortium partners
4	<b>Internal</b> and National Cascade trainings	Asian Partners



# WP 4 – EFFECTIVE MOBILITY FLOWS MANAGEMENT IN ASIAN UNIVERSITIES

## Activities



Activities		Personnel
No.	Title	
1	Identification of 3 FG according to Wp1 and WP2 outcomes	Co-leaders and Asian partners
2	Train the trainers – Mobility flows	UU and Asian Partners
3	TOOLKIT handbook for mobility management	Consortium partners
4	<b>Internal</b> and National Cascade trainings	Asian Partners



# **NEXT ACTIVITIES ACCORDING TO THE NEW PLAN**

# Development WPs last steps



National  
Cascade  
Trainings  
(WP2-3-4)



**ASIAN  
PARTNERS  
&  
JAMES**

**WHO**

**DECEMBER  
2021**

**WHEN**

Guide for  
project  
design and  
management  
(WP3)



**UNIBO  
&  
ASIAN  
PARTNERS**

**JANUARY  
2022**



# WP 6 – TOOLKIT EXPLOITATION

## Activities - NEW



Activities		Personnel
No.	Title	
1	TOOLKIT's MOOC for Asian University Leadership	Consortium Partners
2	TOOLKIT's MOOC for Asian Students	Consortium Partners
3	<b>Virtual Map of int. donors- FAQs – IRO staff</b>	Consortium partners
4	TOOLKIT's Policy Paper	Consortium partners

**NEW END DATE: JULY 2022**

Co-funded by the  
Erasmus+ Programme  
of the European Union



# WP 7 – DISSEMINATION OF THE PROJECT’S RESULTS

## Activities -NEW

Activities		Personnel
No.	Title	
1	Project Website and Social Networks Profiles	Co-leaders and Asian partners
2	New Promotional materials for Asian Universities to attract new international partners – <b>distributed online + promotional videos</b>	Co-leaders and Asian partners
3	Visibility Actions for Asian IROS- <b>budget remodulation requested to implement PC websites</b>	Consortium partners
4	Final Report on TOOLKIT methodology and best practices – <b>Online Tool</b>	Consortium Partners



**NEW DATE: NOVEMBER 2022**

