



TOOLKIT

Resume of implemented activities and new timeline

Project's Timeline

**NEW END DATE
NOVEMBER 2022**



**3rd
YEAR**

4° YEAR

**2nd
YEAR**

**1st
YEAR**

WP 6
TOOLKIT Exploitation

WP 5
Promoting engagement in
International Relations

WP 4
Effective mobility flows
management in Asian Universities

WP 3
Effective project writing and
management in Asian Universities

WP 2
Modernization of Asian
International relations strategies

WP1
Baseline study on International
strategies in Asia and its
practices



WP 7
Project's
results
dissemination

WP 8
Quality
assurance and
monitoring

WP 9
Project
management

Co-funded by the
Erasmus+ Programme
of the European Union



WP 3 – EFFECTIVE PROJECT WRITING AND MANAGEMENT IN ASIAN UNIVERSITIES

Activities



Activities		Personnel
No.	Title	
1	Designing the WP on the basis of baseline study and consistent with the partners' international relation strategies (WP2)	Co-leaders and Asian partners
2	Train the trainers – Project writing and Management	UNIBO and Asian Partners
3	Guide for project writing and management	Consortium partners
4	Internal and National Cascade trainings	Asian Partners



WP 4 – EFFECTIVE MOBILITY FLOWS MANAGEMENT IN ASIAN UNIVERSITIES

Activities



Activities		Personnel
No.	Title	
1	Identification of 3 FG according to Wp1 and WP2 outcomes	Co-leaders and Asian partners
2	Train the trainers – Mobility flows	UU and Asian Partners
3	TOOLKIT handbook for mobility management	Consortium partners
4	Internal and National Cascade trainings	Asian Partners



NEW PLAN

WP 5 – PROMOTING ENGAGEMENT IN INTERNATIONAL RELATIONS

Activities - Old



Activities		Personnel
No.	Title	
1	Info Days for Staff on international project and mobility opportunities	Co-leaders and Asian partners
2	Info Days for students on mobility opportunities	Co-leaders and Asian partners
3	University governance engagement towards internationalization	Co-leaders and Asian partners
4	National Governance engagement towards internationalization	Co-leaders and Asian partners

ORIGINALLY DUE BY SEPTEMBER 2021

Co-funded by the
Erasmus+ Programme
of the European Union



WP 5 – PROMOTING ENGAGEMENT IN INTERNATIONAL RELATIONS

Activities - NEW



Activities –moved after the completion of WP6		Personnel
No.	Title	
1	Virtual Round Table among Staff engaged in international activities	Co-leaders and Asian partners
2	Info Days for students on mobility opportunities, after the development of WP6 MOOC's	Co-leaders and Asian partners
3	Meetings with Universities Governance aimed at restructuring feasible international strategies in light of the new scenario	Co-leaders and Asian partners
4	National Governance engagement towards internationalization	Co-leaders and Asian partners

NEW END DATE: OCTOBER 2022

Co-funded by the
Erasmus+ Programme
of the European Union



WP 6 – TOOLKIT EXPLOITATION

Activities - Old



Activities		Personnel
No.	Title	
1	TOOLKIT's MOOC for Asian University Leadership	Consortium Partners
2	TOOLKIT's MOOC for Asian Students	Consortium Partners
3	TOOLKIT's Help Desk for project management	Consortium partners
4	TOOLKIT's Policy Paper	Consortium partners

ORIGINALLY DUE BY NOVEMBER 2021



WP 6 – TOOLKIT EXPLOITATION

Activities - NEW



Activities		Personnel
No.	Title	
1	TOOLKIT's MOOC for Asian University Leadership – no changes proposed	Consortium Partners
2	TOOLKIT's MOOC for Asian Students- no changes proposed	Consortium Partners
3	Virtual Map of int. donors- FAQs – IRO staff	Consortium partners
4	TOOLKIT's Policy Paper – no major changes	Consortium partners

NEW END DATE: JULY 2022

Co-funded by the
Erasmus+ Programme
of the European Union



WP 7 – DISSEMINATION OF THE PROJECT’S RESULTS

Activities -Old

Activities		Personnel
No.	Title	
1	Project Website and Social Networks Profiles	Co-leaders and Asian partners
2	New Promotional materials for Asian Universities to attract new international partners	Co-leaders and Asian partners
3	Visibility Actions for Asian IROS	Consortium partners
4	Final Report on TOOLKIT methodology and best practices	Consortium Partners



ORIGINALLY DUE BY NOVEMBER 2021



WP 7 – DISSEMINATION OF THE PROJECT’S RESULTS

Activities -NEW

Activities		Personnel
No.	Title	
1	Project Website and Social Networks Profiles – no changes	Co-leaders and Asian partners
2	New Promotional materials for Asian Universities to attract new international partners – distributed online + promotional videos	Co-leaders and Asian partners
3	Visibility Actions for Asian IROS- budget remodulation requested to implements PC websites	Consortium partners
4	Final Report on TOOLKIT methodology and best practices – Online Tool	Consortium Partners



NEW DATE: NOVEMBER 2022



Next Steps

- **Internal Cascade Trainings**
- **National Cascade trainings**
- **Next Project meeting**